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Friday, July 26, 1963

pigital Counter for Measuring Machines

M - che conpany and I oo STATINTL
s place ror this contract,

Contract start date was June 17 and shipment is
scheduled Oct. 15,

The Control Panel size has incresed to 11X 183" STATINTL
partly because of the addition of the warning reset

switch, A print of the panel machining drawing and

the panel engraving drawing is enclosed.

requested me o send them in because he will be

gone for two weeks, He is sending a print to

It is probably

degirable to also send a second print for coordin-

ation with the _ machine,

|

Engineering on items 1,2,and 3 a® is complete and
engineering is in work on item# 4, 1Item 1 parts

are on order and item 2 parts are partially ordered.
P§ogress is good and they expect to make delivery on
time,

had two questions regarding coordination

th the computer., One was regarding parity. The
final line of a message will be a line of parity counts
of the columns, He is assuming that the last count
will be a parity of the last column and not a parity
count of the line of parity counts,

l

The other question regarded response from the computer,
Since he receives only acknowledge or error signals
from the computer, He wants to eliminate the Start of
Message and Stop signals from his receiving line.

This will simplify his circuitry. I recommended he

discuss this directly with “ over the FPhone STATINTL
gince the answer depended on whether those receiving
lines would be used for any other information coming STATINTL

from the computer. will arrange for Hans to STATINTL
callJJJllMonday. Hane also wants to know exactly
how long the stop pulse from the computer will be




